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For Berryville, Elkton, Bentonville and Stanley Projects

A. Name of Applicant (Name and Address)

Norfolk Southern Railway Company
Three Commercial Place
Norfolk, VA 23510

Applicant type:
____Passenger Railroad
_X _Freight Railroad
_ Locality
____Business

____ Other

B. Contact Information:

Responsible Person/Title: Bill Schafer, Director Strategic Planning
Telephone: 757-629-2894 Fax: 757-533-4884 Email:bill.schafer@nscorp.com

Project Manager/Title: Bill Schafer, Director Strategic Planning
Telephone: 757-629-2894 Fax: 757-533-4884 Email:bill.schafer@nscorp.com

C. Project Title: Crescent Corridor Initiatives

D. Project Location: (City/County, Rail line, Railroad Mile Post, attach map)

See Appendix 1 — Spread Sheet of the Four Crescent Corridor Projects Described in
2/4/09 Framework Agreement

See Appendix 2 — Details of each project

E. Owner of Property/Right-of-Way/Facility/Personal Property:
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Norfolk Southern Railway Company owns the mainline track rights-of-way,
tunnels, bridges, and related appurtenances. NS or an affiliate will acquire any
property required.

F. Responsible Party for Continuous Maintenance of Project:
Norfolk Southern Railway Company. This Application is for capital costs only.
NS will assume all ongoing maintenance and operating cost responsibilities and
future capital costs.

G. Project Information:

1) Description of Project:
2) Project Objectives:

Overview of Norfolk Southern’s Crescent Corridor Project

In 2007, Norfolk Southern (NS) announced the Crescent Corridor Project, an ambitious
endeavor to develop premium rail intermodal service between the Northeast, the
Southeast and the Southwest to attract domestic freight from paralleling interstate
highways. While intermodal trains operate in this corridor today, they are few and their
effect on the level of through truck traffic is minimal.

Following the success of the public-private funding that implemented the Heartland
Corridor, NS conceived of the Crescent Corridor as another public-private partnership
with significant potential to alleviate truck congestion on major interstate highways. The
greatest benefit would be realized on Interstate 81, which runs the length of the
Commonwealth of Virginia and which is the Nation’s principal truck artery between the
Northeast and the South.

NS estimates that the Crescent Corridor, when fully implemented, will cost between $2
and 3 billion, and will divert over 1 million trucks per year. Most of these trucks would
have traveled on Virginia highways for part of their journeys. NS must find public
partners to make full Crescent Corridor service a reality — NS does not have the
wherewithal to make the necessary improvements on its own in a meaningful time
frame — and is grateful for Virginia’s interest and support to date. NS is also partnering
with other states and seeking partnership at the federal level.

Overview of NS Routes in Virginia Needed for Crescent Corridor

NS realizes that the Crescent Corridor’'s enormous freight market has many originating
and terminating points. Most of this freight is channeled through Virginia on I-81 and
the additional intermodal trains NS proposes to operate as part of the Crescent Corridor
will likewise be channeled through Virginia. Some of NS’s routes can support additional
trains with relatively little additional infrastructure. Other routes need significant
upgrading before the potential of the Crescent Corridor can be realized.
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Virginia and NS have already partnered to relieve the worst choke points on the
Crescent Corridor with implementation of track and signal improvements between
Manassas and Front Royal as described in NS’s Project Application dated June 13,
2007 (and amended on August 24 and September 24). As a result of these
improvements, NS will be able to expand the number of intermodal trains between the
Northeast and most Southeastern/Southwestern markets. These trains also will be able
to operate on improved schedules and with more reliability than at present, and are
expected to attract about 600,000 trucks to Crescent Corridor trains over a fifteen year
period. While the volume of trucks may appear small compared to the millions of trucks
the Crescent Corridor project is designed to divert, without the Manassas-Front Royal
projects, the Crescent Corridor would not get off the ground. Many more Virginia
projects must be completed before the Crescent Corridor can reach its potential, and
this Application describes four of the most important.

Below is a map showing the NS routes that are part of the Crescent Corridor in Virginia:

v ¢
S 25~

i
N

I1-81 / Crescent Corridor:
I NS Shenandoah Line
B NS Piedmont Line

A

-~ QOther Norfolk Southern Line
&= interstate Highway

Crescent Corridor trains will operate over the green lines shown on the map. The
majority will utilize the Piedmont Route between Birmingham-Atlanta-Charlotte and the
Northeast via Danville-Lynchburg-Manassas. About a third of the trains will utilize the
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Shenandoah Route between Northeast and Tennessee markets via Riverton (Front
Royal)-Roanoke-Bristol.

Piedmont/Shenandoah Route — WV State Line-Front Royal (H-Line)

NS’s line between Front Royal and the West Virginia panhandle (H-Line) is now the
most critical choke point on the Crescent Corridor network. This line is single track with
signaling and small (i.e. about a mile in length) passing tracks. All Crescent Corridor
trains to and from the Northeast (20+ per day when fully implemented) will travel over
this segment. The most important near-term upgrading needed: extending the passing
track at Berryville (included in last year’'s Application for FY2009 as well as this FY2010
Application). The construction of a five-mile double track segment in the vicinity of the
Virginia Inland Port is nearly complete (part of the June 13, 2007 Application for release
of funds provided by the Virginia legislature; construction began on May 27, 2008).
Longer term, at least one additional portion of double track will be needed between
Riverton and the West Virginia state line.

Piedmont Route — Riverton-Manassas (B-Line)

As a result of funding provided by the Virginia legislature, Norfolk Southern continues to
upgrade capacity on the B-line. (Most of the capacity projects are described in the
Application dated June 13, 2007.) In calendar year 2008, Norfolk Southern completed
rehabilitation and extension of two passing tracks: Whitecut (Woods/Cody) and Allison.
In addition, the entire line between Manassas and Riverton received signals and traffic
control. Work continues into calendar year 2009: construction is expected to begin on
the new 11,000-foot passing track between Wellington (mp B5.8) and Gainesville (mp
B8.0) in first quarter 2009, now that property issues are in the process of being
resolved. Completion is expected before December 31, 2009. Once Wellington-
Gainesville is in service, NS expects capacity to be sufficient on the B-line to

Piedmont Route — Manassas-Danville (SR Main)

Fortunately, capacity on NS’s main line between Manassas and the NC state line south
of Danville is not as constrained as on the H-line. The principal improvement needed in
the next few years is restoration of 7.2 miles of second main line track to connect two
double track segments between Nokesville and Calverton, creating 22.3 miles of
contiguous double track on Norfolk Southern’s main line between Manassas and
Remington, VA. Addition of this capacity will allow trains operating in both directions to
pass with little or no delay. This project is the subject of a separate Application.

Shenandoah Route — Riverton (Front Royal)-Roanoke (H-Line)
In the 180 miles between Riverton and Roanoke, there are plenty of passing tracks —

eighteen — but only one place where an 8000-foot train (proposed Crescent Corridor
train length) can pass another 8000-foot train without blocking grade crossings. The
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principal improvements needed are passing track extensions. In this Application, NS
proposes to extend two passing tracks and to construct one new passing track on this
line segment in FY2010-2011. Crescent Corridor trains with the most time-critical
schedules will operate via the Shenandoah Route, and reduced running times —
possible with more and better locations for trains to meet — are essential. Two
additional passing track extensions and one new passing track will be the subject of a
separate Application, anticipating their construction between FY2010 and FY2015.

Shenandoah Route — Roanoke-Bristol (N- and NB Lines)

The Crescent Corridor shares the line segment between Roanoke and Walton (N-Line)
with the Coal and Heartland Corridors. In general, Roanoke-Walton has sufficient
capacity for all three Corridors with minor exceptions — the Montgomery Tunnel bore,
through which main line track #1 passes, will need enlarging to accommodate double
stack trains (mp N285) and second main track should be restored between Walton and
Bluff (N297.3-N305.0) at some point in the future to serve as a “queuing lane” to stage
Heartland and Coal Corridor trains when conflicts with Crescent Corridor trains at
Walton arise.

The Walton-Bristol (NB-) Line shares characteristics with the H-Line between Riverton-
Roanoke: short passing tracks and slow speeds. Four passing track extension projects
and construction of one new passing track need to be completed before the first phase
of the Crescent Corridor can be implemented successfully. In addition to allowing
Crescent Corridor trains to pass each other, NB-Line improvements will reduce
variability of train operations and greatly improve running times. NB-Line projects are
not specifically listed in the 2/4/09 Framework Agreement and will be the subject of a
separate Application.

3) Relationship to Other Projects under Development by Applicant or Previously
Funded by this Program:
See descriptions of FY2010 Projects in Appendix 2
4) Describe the Public Benefits of Project. Identify significant types of benefits
and beneficiaries from this project. (See Attachment A).
See descriptions of FY2010 Projects in Appendix 2

5) Attachment A — Project Data Information Form — Must be completed by
Applicant and submitted with this Application.

See Attachment A
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H. Type of Project:
1) X New Construction X Rehabilitation . Study

2) X Rail Infrastructure ____Rail Facility/Station
____Equipment/Rolling Stock X Signals/Communication Equipment

3) Other

See descriptions of FY2010 Projects in Appendix 2
I. Application Scope of Work Covers:

X Entire Project ____ A Phase of a Multi-Phase Project __ Completion Phase
See descriptions of FY2010 Projects in Appendix 2

J. Project Budget Summary:

Preliminary Service, Engineering,
Or Feasibility Study $
Environmental Evaluation
Design Engineering
Right of Way Acquisition
Construction
Construction Management
Lease/Acquisition of Equipment
Public Involvement (if applicable)
Other

Subtotal Project Budget $

Total Project Budget $_

See descriptions of FY2010 Projects in Appendix 2

K. Attach detailed budget and schedule information. If the project is for final design,
construction or procurement; then plans, specifications and reports to a preliminary engineering
level (approximately 30%) should be provided to support the project cost and major features (if
applicable). A sample budget and schedule is included in Appendix D.

n/a
L. Rail Enhancement Funds Requested in this Application: $ 23,723,000

Maximum 70% of Total Project Budget. Do not include any previous
Allocations or future phases.

M. Local Match Required by Applicant: $10,167,000
At least a minimum 30% of Total Project Budget
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If Overmatch, Provide Percentage n/a

1) Match breakdown by Source (including any in-kind match)
a. Provider of Local Match — Norfolk Southern Railway Company

b. Status (confirmed/anticipated) Confirmed

c. Attach justification for value of in-kind match.

2) Other Funding Sources Beyond Match Requirement
a. Provider of Overmatch: n/a

b. Status (confirmed/anticipated)

N. Project implementation schedule (based in months). List major milestones of the
project, including environmental review and public involvement points if applicable.

See descriptions of FY2010 Projects in Appendix 2

O. Statement of how this project promotes or does not preclude dual/multi-access use.

See descriptions of FY2010 Projects in Appendix 2
P. List additional users of rail line, facility, and/or equipment:

See descriptions of FY2010 Projects in Appendix 2

Q. Identify any possible environmental or other issues/concerns within the scope of this
project.

See descriptions of FY2010 Projects in Appendix 2
Required Attachments:

Application is not complete without items 1-5 completed by the Applicant and submitted with the
Application.

1. Attachment A — Project Data Information Form (provided)

2. Attachment B — Application Checklist (Provided)

3. Detailed cost, budget and schedule. Include preliminary engineering to 30% report,
if applicable (Sample in Appendix D).

4. Certification of Match/% of Match/Documentation of Source of Match including

Defined Match Source (To be provided by Applicant).

Certification of Additive Investment (To be provided by Applicant).

6. Statement from the Applicant/Owner of the facility that the SWAM participation goals
will be achieved by the project.

7. Statement by the owner of the facility that acknowledges the Commonwealth will
have a public interest in the facilities, materials, equipment and improvements
funded or impacted by this project (To be provided by Applicant/Owner).

<
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Application and Attachment Certification

To the best of my knowledge all information contained in this Application and its attachments is
true. The information provided to the Virginia Department of Rail and Public Transportation
(DRPT) is subject to full disclosure except where protected by Virginia Code. Any additional
documentation related to this Application will be provided to DRPT upon request.

Authorized Signature and Title:

.
Date: February 9, 2009

George William Schafer, Il
Director — Strategic Planning
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Attachment C

CERTIFICATION OF MATCH

Norfolk Southern Railway Company (“Norfolk Southern”) has applied to the
Commonwealth of Virginia for Rail Enhancement Funds in FY2010 in the amount of
$23,723,000 in connection with four projects designed to increase capacity and to
decrease running time on portions of Norfolk Southern’s Crescent Corridor in Virginia.
As described in greater detail in Norfolk Southern’s Application, these projects will:

e Extend passing tracks or double track to enable longer trains to meet or pass
other trains of similar length

¢ Provide capacity needed to assure reliability of the premium intermodal trains
necessary to attract truck traffic from Interstate highways

As part of this Application, Norfolk Southern hereby certifies that it will provide a local
match equivalent to thirty percent (30%) of the estimated total project cost for which Rail
Enhancement Funds are made available, or $10,167,000. This match will be provided
entirely by Norfolk Southern or one or more parents, subsidiaries or affiliates of Norfolk
Southern.

NORFOLK SOUTHERN RAILWAY COMPANY
By:

Jo—0

Jdhe H. Friedmann, Vice President

Date: February 9, 2009
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Attachment D

Mr. Chip Badger

Acting Executive Director

Virginia Department of Rail and Public Transportation
1313 East Main Street, Suite 300

P. O. Box 590

Richmond, VA 23218-0590

Subject: Certification of Additive Investment

Dear Mr. Badger:

This letter certifies that the Virginia Funds requested in the accompanying Application
will add to the state’s rail infrastructure and will not be used to replace funds that would
have otherwise been spent in the Commonwealth.

Norfolk Southern Railway Company’s Application requests funds for FY2010 for
infrastructure projects on the Crescent Corridor that will:

e Extend passing tracks or double track to enable longer trains to meet or pass
other trains of similar length

¢ Provide capacity needed to assure reliability of the premium intermodal trains
necessary to attract truck traffic from Interstate highways

Although Norfolk Southern foresees traffic growth on the Crescent Corridor, internal
funds will not be available to undertake all of the needed improvements for some years
to come. Without Virginia Funds, these projects will not be built until there are
significant changes in traffic flows, which would delay the benefits made possible by the
operation of premium intermodal service.

In sum, Norfolk Southern certifies that the Virginia Funds requested in its Application will
be used as part of a public-private partnership for improvements that NS would not
undertake alone at this time.

Sincerely,

ho—

hn H. Friedmann
Vice President

February 9, 2009
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Attachment F

Statement of SWAM Participation

Name of Applicant and Projects: Norfolk Southern Railway Company

Project Name Location Milepost Limits
Berryville Passing Track Extension Berryville, VA H37.6-H39.8
Elkton Passing Track Construction Elkton, VA H115.5-H118.2
Bentonville Passing Trk Extension Bentonville, VA H72.1-H74.2
Stanley Passing Track Extension Stanley, VA H93.4-H95.4

To Whom It May Concern:

February 9, 2009

In connection with Norfolk Southern Railway Company’s Rail Enhancement Fund
Application for the projects listed in the table above, please accept this letter as the
applicant’s statement regarding small, women- and minority-owned business (SWAM)

participation goals.

For project work that is not performed by Norfolk Southern’s workforce, Norfolk
Southern will undertake reasonable and good faith efforts to achieve the SWAM
participation goal for the project through race-neutral and gender-neutral means that are
lawful and non-discriminatory. We understand the project participation goal to be forty
percent (40%) of the total value of contracts between Norfolk Southern and third parties
for the performance of the project work. The success of Norfolk Southern’s efforts will
of course be impacted by the availability of qualified and willing small businesses and
women- and minority-owned businesses within the market area of the project.

Thank you for considering Norfolk Southern’s Application.

Very Truly Yours,

A —

%h’n’H. Friedmann, Vice President

Rail Enhancement Fund Application
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Attachment E

Statement of Public Interest

Name of Applicant and Projects:

Norfolk Southern Railway Company

Project Name Location Milepost Limits
Berryville Passing Track Extension | Berryville, VA H37.6-H39.8
Elkton Passing Track Construction | Elkton, VA H115.5-H118.2
Bentonville Passing Trk Extension | Bentonville, VA H72.1-H74.2
Stanley Passing Track Extension Stanley, VA H93.4-H95.4

Statement from the owner of the facilities that acknowledges the Commonwealth will
have a Public Interest in Private Facilities impacted by these projects.

To Whom It May Concern:

nnnnnnnnnn shla nvim rasdll Amd A &~ ~ e,
I"‘\l. l.l {5 aPPIUpI IalG I.IIIIC, I‘lUlIUIl’\ OUulII N Wil entei I 1o an HIG

e
with the Commonwealth of Virginia to protect the Co mmonwealt
projects listed in the table above.

@
3
)

5
o
°
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g

NORFOLK SOUTHERN RAILWAY COMPANY
By:

M —~—

Jéhn H. Friedmann, Vice President

February 9, 2009
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Attachment A
Project Data Information Form
Date: January 30, 2009
Amended: February 9, 2009

Name of Applicant and Project:
Norfolk Southern Railway Company — Crescent Corridor Initiatives at Berryville, Elkton,
Bentonville and Stanley

General Instructions: Please complete the following forms that apply to the project
application.

For Freight Service projects, complete forms A1, A2 and A5

For Intercity/Amtrak passenger projects, complete forms A1, A3 and A5

For Commuter/VRE passenger projects, complete forms A1, A4 and A5

For projects that involve benefits to both freight and passenger projects, form A1 and forms
A2-A4 that apply must be completed. For each completed form A2-A4, a form A5 must be
completed for each category for projects resulting in multiple project benefits.

Terms:
Project Cost and Construction period: Form A1 shall be completed with total project cost by

year of expenditure with total DRPT cost identified by year of expenditure. This section must be
completed for all project applications.

Demand Characteristics: This category of information relates to the additional demand for rail
service (including freight and passenger) due to the project. This additional demand must be
over and above baseline conditions that currently exist. The specific data to enter here defines
initial demand, steady state demand, and the years until steady state demand is achieved.

Steady State Demand: This term refers to the point at which the project benefits/demand
have reached a long-term, sustainable level.

Project Impact on Travel Distance: This category of information includes the distance that
would be traveled by vehicle or train. All distances should be limited to miles within Virginia.
The distance should relate directly to the project-impacted area.

Demand Characteristics for a 15-year Performance Period: This term refers to the project
output by performance year, which will be utilized to determine that public benefits and to
determine the performance requirements over the 15-year Performance Period of the Grant
Agreement.
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Attachment A
Form A1 — Project Cost and Construction Period

First Construction Year: Fiscal Year 2010

Last Construction Year: Fiscal Year 2011

Year Total Project COST Total DRPT COST
Year 1 $5,083,500 $3,558,450
Year 2 $28,806,500 $20,164,550
Total $33,890,000 $23,723,000

Use Form A-5 to provide demand characteristics for the 15-Year Performance Period.
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Attachment A

Form A2 — Freight Service

CATEGORY UNITS VALUE
g | St sate domand 534,081 ntormoca
2 . 9 Units/Year - 2008
=R to rail (from trucks)
8 % First year of diversion | 15,605 IM Units/Year
8 g 2012 (average over 15 yrs)
o Number of years until
steady state — beyond | More than 15
forecast period
CATEGORY UNITS VALUE
=~ Rail miles in Virginia
S 8 | (Existing routing 658 Miles
S & |before project)
£ 2 | Rail miles in Virginia
;g 5 (routing after project 658 Miles
_% & completion)
@ & | Number of years until Already There (bsen
AR there for a while)
y Number of Years
CATEGORY UNITS VALUE
® Railcars per Train 100 Railcars/Trains
g Rail tons per Railcar 50 Tons/Railcar
S
Trucks per Railcar 1.7 Trucks/Railcar
CATEGORY UNITS VALUE
Change in Daily Delay | 45 hours for 20 trains
= for Freight Trains Railcars/Trains
§ No reduction; just less

Reduction in Number
of Rail At-Grade
Crossings

time occupying some
crossings due to
higher speeds
Tons/Railcar

Use Form A-5 to provide demand characteristics for the 15-Year Performance Period.

Rail Enhancement Fund Application
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Attachment A
Form A3 — Passenger Service — Intercity/Amtrak

CATEGORY UNITS VALUE

Annual Amtrak

- Passengers/Year
passengers (existing)

Steady State Demand
— Additional Amtrak Passengers/Year
Passengers

First Year Number of
Additional Passengers/Year
Passengers

Demand Characteristics

Number of Years Until

Steady State Number of Years

CATEGORY UNITS VALUE

Amtrak Passenger

Trip Length (existing) Miles

Amtrak Passenger
Trip Length (After Miles
Project Completion)

Amtrak Travel Time

Per Trip (existing) Minutes

Project Impact on Travel
Distance & Time

Amfrak Travel Time
Per Trip (After Project | Minutes
Completion)

Use Form A-5 to provide demand characteristics for the 15-Year Performance Period.
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Attachment A
Form A4 — Passenger Service — Commuter/VRE

CATEGORY UNITS VALUE
) Annual VRE
:% passengers (existing) Passengers/Year
g Steady State Demand
© — Additional VRE Passengers/Year
3 Passengers
ot First Year Number of
= Additional Passengers/Year
g Passengers
o Number of Years Until

Steady State Number of Years
CATEGORY UNITS VALUE

VRE Passenger Trip

Length (existing) Miles

VRE Passenger Trip
Length (After Project | Miles
Completion)

VRE Travel Time Per

Trip (existing) Minutes

VRE Travel Time Per
Trip (After Project Minutes
Completion)

Project Impact on Travel
Distance & Time

Use Form A-5 to provide demand characteristics for the 15-Year Performance Period.
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Attachment A
Form A5— Demand Characteristics for 15-Year Performance Period

Performance Year Performance Value *

1 4,479
2 5,716
3 8,865
4 10,111
5 11,354
6 12,600
7 13,847
8 15,093
9 16,337
10 17,583
11 18,826
12 22,673
13 24,103
14 25533
15 26,961

Total 234,081

For Freight Service Projects — car loads or containers per year
For Inter-City/Amtrak Passenger Projects — passengers per year
For Communter/VRE Passenger Projects — passengers per year
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Attachment B

Date: January 30, 2009
Name of Applicant and Project:
Norfolk Southern Railway Company - I1-81 Crescent Corridor Initiatives

Checklist for Application:
1. Project is consistent with goals of applicable adopted state, regional and/or local
plans.
XA YES = NG
2. Project is an Additive Investment to Virginia.
s XY ES £ NG
3. Project provides for, or does not preclude, shared or dual access opportunity.
X YES e NO
4. Applicant has provided documentation and certification of at least a minimum 30%
match.
=X =YES e NG
5. Applicant has provided an environmental review plan and/or public involvement plan,
if applicable, and required budget for this activity as outlined in Appendix D.
S ES = NO
6. Application is complete, including signature and specified number of hard copies and
an electronic (pdf file) copy; and Applicant has reviewed the Standard Agreement as

provided in Appendix C.

X LYES NO
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Attachment B

Measures for Public Benefit/Cost Analysis

e Congestion Relief

e Environmental Improvements

e Reduced Crash and Accident Cost

e Reduction in Cars and Trucks on Highway
e Added Capacity

e Fuel/Pollution Savings

e Carbon Equivalent
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List of Appendices

Appendix 1

Master Spread Sheet showing proposed four Crescent Corridor projects,
FY2010-2011

Appendix 2

Description of FY2010 Projects (in priority order)

Berryville Passing Track Extension
Elkton Passing Track Construction
Bentonville Passing Trk Extension
Stanley Passing Track Extension
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Appendix 2 — Details of FY2010 Projects

Norfolk Southern Rail Enhancement Fund Application
January 30, 2009

Amended February 9, 2009

Berryville Passing Track Extension

Project Location: Berryville, Clarke County, VA, on Norfolk Southern’s Hagerstown-
Riverton main line. Project limits: mp H37.6-H39.8

Owner of Property/Right of Way: Norfolk Southern Railway Company

Responsible Party for Continuous Maintenance of Project: Norfolk Southern Railway
Company

Project Information:
Description of Project:

~

Berryville is located between Hagerstown, MD and Riverton Junction (Front Royal), VA
on Norfolk Southern’s main artery between the Southeast (including Virginia) and
Northeast. This line is part of the only north-south rail route east of Cincinnati, OH with
sufficient clearance to handle “double-stack” container traffic, including much of that
moving to/from the port of Norfolk, VA. The route also parallels Interstate 81.

The Hagerstown-Riverton line is a signaled, single track main line. Trains pass or
overtake each other at passing tracks. This project would upgrade the existing 5,700-foot
passing track at Berryville to accommodate longer trains at higher speeds.

At present, trains using the passing track are limited to 10 mph. Further, the passing track
is only 5,700 feet long. 85-90% of the 16-20 trains/day operating between Hagerstown
and Riverton are too long to fit into the passing track. NS proposes to replace 10% of the
crossties in, and to surface, the existing passing track; to replace existing #12 turnouts with
#20 turnouts; and to construct 5,300 feet of new track to enlarge the passing track to a total
length of 11,000 feet. After completion, any train operating between Hagerstown and
Riverton will be able to meet or pass any other train at Berryville, and trains using the
passing track will be able to operate over it at 25 mph or more.

Project Objective:

The overall objective of the project is to increase capacity and to speed up train operations
on the Hagerstown-Riverton main line. This artery today handles all NS’s freight between
the Northeast and the Southeast, as well as important container traffic between the Virginia
Inland Port and the Port of Hampton Roads. In the future, this artery will also handle all
Crescent Corridor intermodal trains to/from the Northeast.

The specific objective is to upgrade and extend the passing track at Berryville. NS trains
incur an aggregate delay of 12 hours daily because of the inability to utilize fully the
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passing track at Berryville. Once the passing track is improved, aggregate delay will be
twelve hours less than it is today.

Relationship to other projects under development by applicant or previously funded
by this program:

This project complements FY2008 projects on B- and H-lines. NS is completing the
upgrading of the Marsh Run-Ashby passing track to main line standards and the
construction of about 3.8 miles of new second main line to create a five mile segment of
double track between mp H51.9 — H56.9 in the vicinity of the Virginia Inland Port (see
NS’s application of 6/13/07 for more detail). By upgrading and extending the Berryville
passing track in FY2010, NS will add a second location on NS’s Riverton-Hagerstown
main line (59 miles) where two contemporary intermodal trains — Crescent Corridor or
otherwise — will be able to meet or pass.

Describe the Public Benefit of Project:

Overall public benefits:

e By reducing aggregate delay, and by making freight rail more attractive to potential rail
users, this project will help to improve air quality, conserve fuel (because of rail’s
efficiency advantage) and reduce truck traffic

e By increasing capacity, the project enables the rail mode to absorb more growth

Type of Project:

Project is rehabilitation (existing passing track) and new construction (passing track

extension) of rail infrastructure. Includes modification to signal and communication

equipment (signal upgrading and relocation, and relocation of fiber optic cable).

Application Scope of Work Covers: Entire project

Project Budget Summary:

Design Engineering $ 313,294
Right-of-way Acquisition $ 300,000
Construction $4,284,074
Construction Management $ 226,669
Lease/Acquisition of Equipment $

Other (Relocate fiber optic cable) $ 875,963
Total Project Budget $6,000,000
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Rail Enhancement Funds Requested in this Application: $4,200,000 (70%)
This request is for capital costs only. NS will assume all ongoing maintenance and
operating cost responsibilities and future capital costs.
No provision has been made for crossing closure or grade separation. If Norfolk
Southern can successfully negotiate crossing closures as part of the project, the
overall project cost may increase but such increase would be funded by Norfolk
Southern, thereby increasing NS match to greater than 30%.

Local Match Required by Applicant: $1,800,000 (30%)
If Overmatch, Provide Percentage: 0%

1) Match Breakdown by Source (include in-kind)

a. Provider of Local Match Norfolk Southern Railway

b. Status (confirmed/anticipated) Ceonfirmed

2) Other Funding Sources Beyond Match Requirement

a. Provider of Over Match #nfa

b. Status (confirmed/anticipated) n/a

M. Project implementation schedule (based in months). List major milestones of the
project.

Survey and Develop Plans: 3 Months
Acquire Right of Way: 3 Months
Bidding: 2 Months
Permitting: 2 Months
Relocation of Fiber Optic Line 1 Month
Grading: 4 Months
Track work: 3 Months
Total: 18 Months

Statement on how this Project promotes or does not preclude Dual/Multi-Access
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Use:

This project is on Norfolk Southern owned right-of-way on which only Norfolk Southern
operates; the rail line will remain an exclusive Norfolk Southern route. There is no
proposal to change current operations to allow dual access by another railroad on this
track. (The competing north-south route of CSX Transportation, Inc. extends between
Alexandria, VA and Rocky Mount, NC, via Richmond, VA.)

Also, Project anticipates intermodal freight growth and will enable service enhancements
that will attract domestic truck traffic from many trucking companies. In this sense,
Project promotes multi-access (i.e., by trucking companies) use.

List additional users of rail line, facility, and/or equipment: trucking companies using
intermodal service offered by Norfolk Southern.

Identify any possible Environmental or other issues/concerns within the scope of this
project.

Overall environmental effects are expected to be beneficial as rail freight is considerably
more fuel efficient and less polluting than truck freight.

There are no known environmental issues or concerns at this time; there do not appear to
be any open space easements adjacent to NS right-of-way in the project limits.

Added Capacity to Rail Corridor (Additional Railcars or Passengers)

When viewed in isolation, the expanded passing track at Berryville will reduce 12 hours
aggregate train delay, which will allow faster turn times for assets such as locomotives,
crews and freight cars. When combined with other planned or proposed projects the
synergies will enable additional train starts and increased throughput on this north-south
corridor.
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Diagram of Proposed Passing Track Extension
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Elkton Passing Track Construction

Project Location: Elkton, Rockingham County, VA, on Norfolk Southern’s Riverton-
Roanoke main line. Project limits: mp H115.5 -H118.2

Owner of Property/Right of Way: Norfolk Southern Railway Company

Responsible Party for Continuous Maintenance of Project: Norfolk Southern Railway
Company

Project Information:
Description of Project:

Elkton is located between Riverton and Roanoke, VA on Norfolk Southern’s main artery
between the Northeast and Tennessee. This line is a secondary main line today but will
become a major component of the Crescent Corridor for premium intermodal traffic
between the Northeast and two major Tennessee markets. This route is cleared for
double stack container traffic and parallels Interstate 81.

The Riverton-Roanoke route is a single track main line, governed by signaled traffic
control, with short (less than 8000°) passing tracks about every ten miles. Trains pass or
overtake each other at passing tracks. This project would construct a new 11,000-foot
passing track just south of Elkton to accommodate longer trains at higher speeds.

Longer passing tracks are badly needed between Shenandoah and Roanoke, about 130
miles. In that distance, there is only one place where long trains can meet or pass:
between Vesuvius and Pkin, about three miles of double track on the ruling northbound
grade, about 65 miles north of Roanoke and 60 miles south of Shenandoah, and which is
encumbered with eight grade crossings throughout its length.

NS proposes to construct a new passing track 11,000 feet long, with #20 turnouts at either
end. After completion, any train operating between Roanoke and Riverton will be able to
meet or pass any other train at Elkton, and trains using the passing track will be able to
operate over it at 25 mph or more.

Project Objective:

The overall objective of the project is to increase capacity and to speed up train
operations on the Riverton-Roanoke main line. This artery today handles merchandise,
coal and grain, and will be an important component of the Crescent Corridor for premium
intermodal traffic between the Northeast and the major truck markets in Tennessee.
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The specific objective is to establish a point where trains can pass each other in the
vicinity of Elkton.

Relationship to other projects under development by applicant or previously funded
by this program:

This project complements FY2008 projects on the H-line at Front Royal. NS is
completing the upgrading of the Marsh Run-Ashby passing track to main line standards
and the construction of about 3.5 miles of new second main line to create a five mile
segment of double track between mp H51.9 — H56.9 in the vicinity of the Virginia Inland
Port (see NS’s application of 6/13/07 for more detail). By constructing a new passing
track near Elkton in FY2010, along with the other passing track work between Roanoke
and Riverton (Bentonville, Stanley, Glasgow, Sampson, and Troutville, which are either
included in this FY2010 Application or the FY2010-FY2015 Application), as well as the
proposed passing track extension at Berryville, NS will create ten locations between
Roanoke and Hagerstown (240 miles) where two contemporary intermodal trains —
Crescent Corridor or otherwise — will be able to meet or pass.

Describe the Public Benefit of Project:

Overall public benefits:

e This project, with the other passing track projects mentioned above, will make
possible Crescent Corridor premium intermodal service. At present, very few
locations exist where two 8000’ trains can pass each other between Hagerstown and
Roanoke. The standard length of a Crescent Corridor intermodal train will be 8000°.

e By reducing aggregate delay, and by making freight rail more attractive to potential
rail users, this project will help to improve air quality, conserve fuel (because of rail’s
efficiency advantage) and reduce truck traffic

e By increasing capacity, the project enables the rail mode to absorb more growth

Type of Project:

Project is new construction of rail infrastructure. Includes signal and communication
equipment (signal upgrading and relocation, and relocation of fiber optic cable).

Application Scope of Work Covers: Entire project
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Project Budget Summary (2008 dollars):

Preliminary Service, Engineering, or Feasibility Study $ 289,340

Environmental Evaluation $ 314,500
Design Engineering $ 603,840
Right-of-way Acquisition $
Construction $9,523,060
Construction Management $ 893,180
Lease/Acquisition of Equipment $

Other (Relocate fiber optic cable) $ 956,080
Total Project Budget $12,580,000

Rail Enhancement Funds Requested in this Application: $ 8,806,000 (70%)
This request is for capital costs only. NS will assume all ongoing maintenance
and operating cost responsibilities and future capital costs.
No provision has been made for crossing closure or grade separation. If Norfolk
Southern can successfully negotiate crossing closures as part of the project, the
overall project cost may increase but such increase would be funded by Norfolk
Southern, thereby increasing NS match to greater than 30%.
Note that these estimates are in 2008 dollars. Revised estimates may be
necessary when project begins.

Local Match Required by Applicant: $.3,774 000 (30%)

If Overmatch, Provide Percentage: 0%
1) Match Breakdown by Source (include in-kind)

a. Provider of Local Match Norfolk Southern Railway

b. Status (confirmed/anticipated) Cenfirmed

2) Other Funding Sources Beyond Match Requirement

a. Provider of Over Match =ta

b. Status (confirmed/anticipated) n/a
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M. Project implementation schedule (based in months). List major milestones of
the project.

Survey and Develop Plans: 3 Months
Acquire Right of Way: 3 Months
Bidding: 2 Months
Permitting: 2 Months
Relocation of Fiber Optic Line 1 Month
Grading: 4 Months
Track work: 3 Months
Total: 18 Months

Statement on how this Project promotes or does not preclude Dual/Multi-Access
Use:

This project is on Norfolk Southern owned right-of-way on which only Norfolk Southern
operates; the rail line will remain an exclusive Norfolk Southern route. There is no
proposal to change current operations and allow dual access by another railroad on this
track. (The competing north-south route of CSX Transportation, Inc. extends between
Alexandria, VA and Rocky Mount, NC [via Richmond, VA].)

Also, Project anticipates intermodal freight growth and will enable service enhancements
that will attract domestic truck traffic from many trucking companies. In this sense,
Project promotes multi-access (i.e., by trucking companies) use.

List additional users of rail line, facility, and/or equipment: trucking companies using
intermodal service offered by Norfolk Southern.

Identify any possible Environmental or other issues/concerns within the scope of
this project.

Overall environmental effects are expected to be beneficial as rail freight is considerably
more fuel efficient and less polluting than truck freight.

There may be a small quantity of wetlands affected by the passing track construction.
Added Capacity to Rail Corridor (Additional Railcars or Passengers)

When viewed in combination with the other passing track projects proposed between
Hagerstown and Roanoke, as well as the five miles of double track north of Front Royal,
the aggregate train delay is reduced by approximately 30 hours per day. Reducing this
delay will allow faster turn times for assets such as locomotives, crews and freight cars.
When combined with other planned or proposed projects, the synergies will enable
additional train starts and increased throughput on this north-south corridor.
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Diagram of Proposed Passing Track — Elkton, VA

(red line indicates location of new track construction)
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Bentonville Passing Track Extension

Project Location: Bentonville, Warren County, VA, on Norfolk Southern’s Riverton-
Roanoke main line. Project limits: mp H72.1 — H74.2

Owner of Property/Right of Way: Norfolk Southern Railway Company

Responsible Party for Continuous Maintenance of Project: Norfolk Southern Railway
Company

Project Information:
Description of Project:

Bentonville is located between Riverton and Roanoke, VA on Norfolk Southern’s main
artery between the Northeast and Tennessee. This line is a secondary main line today but
will become a major component of the Crescent Corridor for premium intermodal traffic
between the Northeast and two major Tennessee markets. This route is cleared for
double stack container traffic and parallels Interstate 81.

The Riverton-Roanoke route is a single track main line, governed by signaled traffic
control, with short (less than 8000°) passing tracks about every ten miles. Trains pass or
overtake each other at passing tracks. This project would upgrade the existing 6,057-foot
passing track at Bentonville to accommodate longer trains at higher speeds.

Longer passing tracks are needed between Riverton and Shenandoah, about 50 miles. In
that distance, there are no places where long trains can meet or pass. Extending the
passing tracks at Bentonville and Stanley will provide meeting points between Riverton
and Shenandoah that will be essential before Crescent Corridor intermodal service can
begin.

At present, trains using the passing track at Bentonville are limited to 10 mph. Further,
the passing track is only 6,057 feet long. Most of the 7-10 trains/day operating between
Roanoke and Shenandoah are too long to fit into the passing track. NS proposes to
replace 10% of the crossties in, and to surface, the existing passing track; to replace
existing #12 turnouts with #20 turnouts; and to construct 5,000 feet of new track to
enlarge the passing track to a total length of 11,000 feet. After completion, any train
operating between Roanoke and Riverton will be able to meet or pass any other train at
Bentonville, and trains using the passing track will be able to operate over it at 25 mph or
more.
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Project Objective:

The overall objective of the project is to increase capacity and to speed up train
operations on the Riverton-Roanoke main line. This artery today handles merchandise,
coal and grain, and will be an important component of the Crescent Corridor for premium
intermodal traffic between the Northeast and the major truck markets in Tennessee.

The specific objective is to upgrade and extend the passing track at Bentonville. NS
trains incur an aggregate delay of 4 hours daily because of the inability to utilize fully the
passing track at Bentonville. Once the passing track is improved, aggregate delay will be
4 hours less than it is today.

Relationship to other projects under development by applicant or previously funded
by this program:

This project complements FY2008 projects on the H-line at Front Royal. NS is
completing the upgrading of the Marsh Run-Ashby passing track to main line standards
and the construction of about 3.5 miles of new second main line to create a five mile
segment of double track between mp H51.9 — H56.9 in the vicinity of the Virginia Inland
Port (see NS’s application of 6/13/07 for more detail). By extending the existing passing
track at Bentonville in FY2010, along with the other passing track work between
Roanoke and Riverton (Elkton, Stanley, Glasgow, Sampson, and Troutville, which are
either included in this FY2010 Application or the FY2010-FY2015 Application), as well
as the proposed passing track extension at Berryville, NS will create ten locations
between Roanoke and Hagerstown (240 miles) where two contemporary intermodal
trains — Crescent Corridor or otherwise — will be able to meet or pass.

Describe the Public Benefit of Project:

Overall public benefits:

e This project, with the other passing track projects mentioned above, will make
possible Crescent Corridor premium intermodal service. At present, very few
locations exist where two 8000’ trains can pass each other between Hagerstown and
Roanoke. The standard length of a Crescent Corridor intermodal train will be 8000°.

e Byreducing aggregate delay, and by making freight rail more attractive to potential
rail users, this project will help to improve air quality, conserve fuel (because of rail’s
efficiency advantage) and reduce truck traffic

e By increasing capacity, the project enables the rail mode to absorb more growth
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Type of Project:
Project is rehabilitation (existing passing track) and new construction (passing track
extension) of rail infrastructure. Includes modification to signal and communication

equipment (signal upgrading and relocation, and relocation of fiber optic cable).

Application Scope of Work Covers: Entire project
Project Budget Summary (2008 dollars):

Preliminary Service, Engineering, or Feasibility Study $ 217,580

Environmental Evaluation $ 236,500
Design Engineering $ 463,540
Right-of-way Acquisition $
Construction $7,151,760
Construction Management $ 671,660
Lease/Acquisition of Equipment $

Other (Relocate fiber optic cable) $ 718,960
Total Project Budget $9,460,000

Rail Enhancement Funds Requested in this Application: $ 6,622,000 (70%)
This request is for capital costs only. NS will assume all ongoing maintenance
and operating cost responsibilities and future capital costs.
No provision has been made for crossing closure or grade separation. If Norfolk
Southern can successfully negotiate crossing closures as part of the project, the
overall project cost may increase but such increase would be funded by Norfolk
Southern, thereby increasing NS match to greater than 30%.
Note that these estimates are in 2008 dollars. Revised estimates may be
necessary when project begins.

Local Match Required by Applicant: $ 2,838 000 (30%)

If Overmatch, Provide Percentage: 0%
1) Match Breakdown by Source (include in-kind)

a. Provider of Local Match Norfolk Southern Railway

b. Status (confirmed/anticipated) Cenfirmed-
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2) Other Funding Sources Beyond Match Requirement

a. Provider of Over Match #te

b. Status (confirmed/anticipated) n/a

M. Project implementation schedule (based in months). List major milestones of
the project.

Survey and Develop Plans: 3 Months
Acquire Right of Way: 3 Months
Bidding: 2 Months
Permitting: 2 Months
Relocation of Fiber Optic Line 1 Month
Grading: 4 Months
Track work: 3 Months
Total: 18 Months

Statement on how this Project promotes or does not preclude Dual/Multi-Access
Use:

This project is on Norfolk Southern owned right-of-way on which only Norfolk Southern
operates; the rail line will remain an exclusive Norfolk Southern route. There is no
proposal to change current operations and allow dual access by another railroad on this
track. (The competing north-south route of CSX Transportation, Inc. extends between
Alexandria, VA and Rocky Mount, NC [via Richmond, VA].)

Also, Project anticipates intermodal freight growth and will enable service enhancements
that will attract domestic truck traffic from many trucking companies. In this sense,

Project promotes multi-access (i.e., by trucking companies) use.

List additional users of rail line, facility, and/or equipment: trucking companies using
intermodal service offered by Norfolk Southern.

Identify any possible Environmental or other issues/concerns within the scope of
this project.

Overall environmental effects are expected to be beneficial as rail freight is considerably
more fuel efficient and less polluting than truck freight.

There are no known environmental issues or concerns at this time.
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Added Capacity to Rail Corridor (Additional Railcars or Passengers)

When viewed in isolation, the expanded passing track at Bentonville will reduce 4 hours
aggregate train delay. When combined with the other proposed passing track projects
between Hagerstown and Roanoke, as well as the five miles of double track north of
Front Royal, the aggregate train delay is reduced by approximately 30 hours per day.
Reducing this delay will allow faster turn times for assets such as locomotives, crews and
freight cars. When combined with other planned or proposed projects, the synergies will
enable additional train starts and increased throughput on this north-south corridor.
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Diagram of Proposed Passing Track Extension — Bentonville, VA
(Red line indicates location of new track construction)
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Appendix 2 — Details of FY2010 Projects

Norfolk Southern Rail Enhancement Fund Application
January 30, 2009

Amended February 9, 2009

Stanley Passing Track Extension

Project Location: Stanley (town) and Page County, VA, on Norfolk Southern’s
Riverton-Roanoke main line. Project limits: mp H93.4-H95.5

Owner of Property/Right of Way: Norfolk Southern Railway Company

Responsible Party for Continuous Maintenance of Project: Norfolk Southern Railway
Company

Project Information:
Description of Project:

Stanley is located between Riverton and Roanoke, VA on Norfolk Southern’s main artery
between the Northeast and Tennessee. This line is a secondary main line today but will
become a major component of the Crescent Corridor for premium intermodal traffic
between the Northeast and two major Tennessee markets. This route is cleared for
double stack container traffic and parallels Interstate 81.

The Riverton-Roanoke route is a single track main line, governed by signaled traffic
control, with short (less than 8000”) passing tracks about every ten miles. Trains pass or
overtake each other at passing tracks. This project would upgrade the existing 5,781-foot
passing track at Stanley to accommodate longer trains at higher speeds.

Longer passing tracks are needed between Riverton and Shenandoah, about 50 miles. In
that distance, there are no places where long trains can meet or pass. Extending the
passing tracks at Bentonville and Stanley will provide meeting points between Riverton
and Shenandoah that will be essential before Crescent Corridor intermodal service can
begin.

At present, trains using the passing track at Stanley are limited to 10 mph. Further, the
passing track is only 5,781 feet long. Most of the 7-10 trains/day operating between
Roanoke and Shenandoah are too long to fit into the passing track. NS proposes to
replace 10% of the crossties in, and to surface, the existing passing track; to replace
existing #12 turnouts with #20 turnouts; and to construct 5,200 feet of new track to
enlarge the passing track to a total length of 11,000 feet. After completion, any train
operating between Roanoke and Riverton will be able to meet or pass any other train at
Stanley, and trains using the passing track will be able to operate over it at 25 mph or
more.
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Project Objective:

The overall objective of the project is to increase capacity and to speed up train
operations on the Riverton-Roanoke main line. This artery today handles merchandise,
coal and grain, and will be an important component of the Crescent Corridor for premium
intermodal traffic between the Northeast and the major truck markets in Tennessee.

The specific objective is to upgrade and extend the passing track at Stanley. NS trains
incur an aggregate delay of 4 hours daily because of the inability to utilize fully the
passing track at Stanley. Once the passing track is improved, aggregate delay will be 4
hours less than it is today.

Relationship to other projects under development by applicant or previously funded
by this program:

This project complements FY2008 projects on the H-line at Front Royal. NS is
completing the upgrading of the Marsh Run-Ashby passing track to main line standards
and the construction of about 3.5 miles of new second main line to create a five mile
segment of double track between mp H51.9 — H56.9 in the vicinity of the Virginia Inland
Port (see NS’s application of 6/13/07 for more detail). By extending the existing passing
track at Stanley in FY2010, along with the other passing track work between Roanoke
and Riverton (Elkton, Bentonville, Glasgow, Sampson, and Troutville, which are either
included in this FY2010 Application or the FY2010-FY2015 Application), as well as the
proposed passing track extension at Berryville, NS will create ten locations between
Roanoke and Hagerstown (240 miles) where two contemporary intermodal trains —
Crescent Corridor or otherwise — will be able to meet or pass.

Describe the Public Benefit of Project:

Overall public benefits:

e This project, with the other siding extension projects mentioned above, will make
possible Crescent Corridor premium intermodal service. At present, very few
locations exist where two 8000’ trains can pass each other between Hagerstown and
Roanoke. The standard length of a Crescent Corridor intermodal train will be 8000°.

e By reducing aggregate delay, and by making freight rail more attractive to potential
rail users, this project will help to improve air quality, conserve fuel (because of rail’s
efficiency advantage) and reduce truck traffic

e By increasing capacity, the project enables the rail mode to absorb more growth
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Type of Project:

Project is rehabilitation (existing passing track) and new construction (passing track
extension) of rail infrastructure. Includes modification to signal and communication
equipment (signal upgrading and relocation, and relocation of fiber optic cable).
Application Scope of Work Covers: Entire project

Project Budget Summary (2008 dollars):

Preliminary Service, Engineering, or Feasibility Study $ 134,550

Environmental Evaluation $ 146,250
Design Engineering $ 280,800
Right-of-way Acquisition $
Construction $4,434,300
Construction Management $ 409,500
Lease/Acquisition of Equipment $

Other (Relocate fiber optic cable) $ 444,600
Total Project Budget $5,850,000

Rail Enhancement Funds Requested in this Application: $ 4,095,000 (70%)
This request is for capital costs only. NS will assume all ongoing maintenance
and operating cost responsibilitics and futurc capital costs.
No provision has been made for crossing closure or grade separation. If Norfolk
Southern can successfully negotiate crossing closures as part of the project, the
overall project cost may increase but such increase would be funded by Norfolk
Southern, thereby increasing NS match to greater than 30%.
Note that these estimates are in 2008 dollars. Revised estimates may be
necessary when project begins.

Local Match Required by Applicant: $1,755 000 (30%)

If Overmatch, Provide Percentage: 0%
1) Match Breakdown by Source (include in-kind)

a. Provider of Local Match Norfolk Southern Rai]‘xmy

b. Status (confirmed/anticipated) Cenfirmed



Appendix 2 — Details of FY2010 Projects

Norfolk Southern Rail Enhancement Fund Application
January 30, 2009

Amended February 9, 2009

2) Other Funding Sources Beyond Match Requirement

a. Provider of Over Match #te

b. Status (confirmed/anticipated) n/a

M. Project implementation schedule (based in months). List major milestones of
the project.

Survey and Develop Plans: 3 Months
Acquire Right of Way: 3 Months
Bidding: 2 Months
Permitting: 2 Months
Relocation of Fiber Optic Line 1 Month
Grading: 4 Months
Track work: 3 Months
Total: 18 Months

Statement on how this Project promotes or does not preclude Dual/Multi-Access
Use:

This project is on Norfolk Southern owned right-of-way on which only Norfolk Southern
operates; the rail line will remain an exclusive Norfolk Southern route. There is no
proposal to change current operations and allow dual access by another railroad on this
track. (The competing north-south route of CSX Transportation, Inc. extends between
Alexandria, VA and Rocky Mount, NC [via Richmond, VA].)

Also, Project anticipates intermodal freight growth and will enable service enhancements
that will attract domestic truck traffic from many trucking companies. In this sense,

Project promotes multi-access (i.e., by trucking companies) use.

List additional users of rail line, facility, and/or equipment: trucking companies using
intermodal service offered by Norfolk Southern.

Identify any possible Environmental or other issues/concerns within the scope of
this project.

Overall environmental effects are expected to be beneficial as rail freight is considerably
more fuel efficient and less polluting than truck freight.

There are no known environmental issues or concerns at this time.
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Added Capacity to Rail Corridor (Additional Railcars or Passengers)

When viewed in isolation, the expanded passing track at Stanley will reduce 4 hours
aggregate train delay. When combined with the other proposed passing track projects
between Hagerstown and Roanoke, as well as the five miles of double track north of
Front Royal, the aggregate train delay is reduced by approximately 30 hours per day.
Reducing this delay will allow faster turn times for assets such as locomotives, crews and
freight cars. When combined with other planned or proposed projects, the synergies will
enable additional train starts and increased throughput on this north-south corridor.
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Stanley, VA
MP H93.4 — H95.4, Page County

-DRPF-

Virginia Department of Rail and Public Transportation

Statewide Rail Plan

July 18, 2008
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Diagram of Proposed Passing Track Extension — Stanley, VA

(Red line indicates location of new track construction)
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